William Edward
Construction, LLC
9304 Morton Jones Road, Gotha, FL 34734 · (321) 202-7438

Schedule - Gantt - 2217-North Port

Title	Start	Workdays
Install Site Fence and SWPPP	Dec 19, 2022	8 days
Arsenic Removal	Jan 3, 2023	63 days
Dewatering K-02 Crossing	Jan 30, 2023	8 days
Install MOT	Jan 30, 2023	1 day
Demo Existing Storm Pipe K-02 Crossing	Feb 7, 2023	1 day
Install Dewatering K-04 Crossing	Feb 9, 2023	9 days
Install K-02 Structure and Piping	Feb 9, 2023	7 days
Backfill and Testing K-02	Feb 13, 2023	4 days
Install Structure and Piping K-04	Feb 20, 2023	8 days
Dewatering K-06 Crossing	Feb 22, 2023	7 days
Backfill and Testing K-04	Feb 27, 2023	4 days
Install K-06 Structure and Piping	Mar 3, 2023	12 days
Backfill and Testing K-06	Mar 10, 2023	6 days
Install-Compact- Test Road Base at Cuts	Mar 17, 2023	6 days
Install Curbs	Mar 20, 2023	6 days
Install Asphalt and Stripping	Mar 27, 2023	3 days
Remove MOT	Mar 30, 2023	1 day